
Main Street Sidewalk Update: May 2, 2014 
 
Good Afternoon, 
 
Despite a rainy week, we have been progressing on the Main Street 
Sidewalk Project the week beginning April 28, 2014. 
 
Work continued on the West Side of Main Street between Factory Street to 
the North and High Street to the South. Extra personnel were assigned to 
the project at the beginning of May to expedite the construction now that 
we’re in the heart of construction season. 
 
On Monday through Friday, crews formed and poured four concrete pads. 
Also, a foundation for the clock in the mid-portion of the block was created. 
Working Saturday, May 3, crews formed and poured two additional pads, 
including one in front of 151 Main Street. Crews also poured a pad and 
restored sidewalk removed by Liberty Utilities when the company replaced 
a gas line. That restoration work was completed on the east side of Main 
Street at 96 Main St. 
 
We anticipate continuing work along west side of Main Street beginning 
Monday, May 5, 2014. With extra personnel working, eight concrete pads 
will be formed and poured. A planter and two streetlight foundations will be 
installed, and a conduit for electrical wires and irrigation pipes will be 
extended south to High Street. 
 
Our schedule is tentative and subject to change due to weather or 
unforeseen circumstances. As always, we continue to do our best to limit 
obstruction of parking and impacts to businesses. We appreciate your 
patience and support. If you have any questions, don’t hesitate to contact 
Andy Patrician, Operations Manager on site or myself at 589-3140. Have a 
good weekend. 
 
Lisa Fauteux 
Division of Public Works Director 

 


